

TRAINING DEVELOPERS COLLABORATIVE FORUM

An Update on the Roll-out of the ATIA-M

**TRAINING AND DOCTRINE DEVELOPMENT TOOL
(TDDT)**


**FRANK G. POLSTER
DIR. ATISD
14 Feb 06**

AGENDA

- **Road Ahead**
- **WFE 3 Schedule**
- **SANDBOX Schedule**
- **Database Call Issues and Migration COA**
- **Synchronous Training Schedule**

The Road Ahead

ATIA-M/TDDT Fielding



WFE 3 PROPOSED SCHEDULE 27 Feb - 2 Mar 06

Period	0800-0830	0830-1130	1130-1200	1130-1300	1300-1630	1630-1700
27-Feb	Intro	Collective Task Tng Products	AAR	Lunch	CATS	AAR
28-Feb	Intro	Individual Task Tng Products (JTL)	AAR	Lunch	Individual Task Tng Prod (JTL/Tasks)	AAR
1-Mar	Intro	Individual Task Tng Prod (Tasks/STP)	AAR	Lunch	Individual Task Tng Prod (Lsn/Pln/TSP)	AAR
2-Mar	Intro	Individual Task Tng Prod Crs/CAD/PO I	AAR	Lunch	Close Out AAR	Depart

TDDT SANDBOX

- PRE WFE 3
 - SANDBOX will reopen by O/A 15 Feb for all those who were registered prior to the WFE 2 SANDBOX stand down.
 - PRE WFE 3 SANDBOX will use a limited test data base
- WFE 3 SANDBOX
 - Those who registered in the PRE WFE 3 SANDOX are invited to participate as virtual/self paced evaluators
 - SANDBOX users access evaluation documents from the TDDT website.

- **<http://www.train.army.mil/tddt/downloads.htm>**

- Feedback can either be scanned copies of the form or by email but must include the paragraph and line item number



Database Call Issues and Migration-COA 4

- Factors
 - Possible database clean up opportunity (collective, individual, sensitive data)
 - Chain training within schools completed on a timely manner
 - Local Administrator Training prior to TDDT activation
 - DTMS requirement for a consolidated database
 - POI/Lesson Plan cut off date May 06

Database Call Issues and Migration COA Selected

- **COA 4.** *Continue the TDDT training schedule (adjusted) and conduct a data call to be received by each center as they are trained. Once training is completed, those center personnel will return to home station and begin using TDDT. This will take place over the 13 Mar through 21 Jul 06 training schedule.*

DB Call Migration/Tng Process

(Site specific actions will be coordinate with the POC)

- **Pre Tng/Migration**

- Recommend data clean up as much as possible before creating ASAT db copy
- Ensure the db arrives NLT the Wed prior to the Mon training start date to run usability checks. Unusable dbs will require a second transfer.

- **Tng/Migration**

- Key personnel to be trained for follow-on “other” training with leave behind TSP.
- Migration will occur during the training week period
- ATIA db close down for migration production stand up (Thurs PM-will not impact on SANDBOX db usage for training)

- **Post Tng/Migration**

- Local Admin (with ATSC Sys Admin Help Desk) assign permissions to TD personnel
- Data Validation/Update
- Production use

New Synchronous Training Schedule

<u>Date</u>	<u>Location</u>	<u>Date</u>	<u>Location</u>
13-17 Mar	CAC	19-23 Jun	Huachuca
20-24 Mar	Knox	26-30 Jun	Huachuca (tent)
27-31 Mar	SILL		
3-7 Apr	CASCOM	10-14 Jul	Prime Power
10-14 Apr	MANSCEN	17-21 Jul	SILL
17-21 Apr	AMEDD	PROPOSED REGIONAL	
24-28 Apr	SSI/Chaplain	24-28 Jul	CAC
1-5 May	Benning	31 Jul- 4 Aug	CASCOM
8-12 May	JFK	7-11 Aug	MANCEN
15-19 May	84TH ARRTC	14-18 Aug	ATSC
22-26 May	Gordon	21-25 Aug	ATSC
5-9 Jun	Rucker		
12-16 Jun	Bliss		

As of 14 Feb 06